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+ 
… 

13 mos. 
after 

TPCD 

6 yrs. 
2 mos. 
after 

TPCD 

7 yrs. 
10 mos. 

after 
TPCD 

 

Expiration 
Date of  

EEB Lease 

commence 
construction  

of  
Building A 
(obligatory 
provided 
Existing 

Education 
Building has 

been 
vacated) 

South 
Garage 

Construction 
Date 

Deadline 

17mos. 
after 

TPCD 

Library 
Addition 

Construction 
Date 

Deadline 

Building C 
Substantial 
Completion 

20 mos. 
after 

TPCD 

26 mos. 
after 

TPCD 

Site 
Improvements 
Construction 
Date Deadline 

North Garage  
Construction 
Date Deadline 

Town Park 
Substantial 
Completion 

Anticipated 
Grand Opening 

Date 

Pad Building 
Substantial 
Completion 

Building B-1 
& B-2 

Substantial 
Completion 

Building A 
Substantial 
Completion 

EXHIBIT GG 
CONSTRUCTION SCHEDULE 

Deadline for 
Commencement 
of  Construction 

of Building D 

 

Town 
Property  

Closing Date 
(“TPCD”) 

8 mos. 
after 

TPCD 
 

First 
Business 
Day After 

TPCD 

commence 
construction 

of  
Building  

B-1 

commence 
construction 

of  
Building C, 

North Garage 
and South 

Garage 

Note:  Initial Capitalized Terms have the meanings ascribed thereto in the Master Agreement or 
            the applicable Related Agreement 

5 mos. 
after 

TPCD 
 

 

commence 
construction 
of Building 

B-2 

Deadline for 
Building D 
Substantial 
Completion 


